

|                          |   |
|--------------------------|---|
| <b>For Consideration</b> |   |
| <b>Public/Non Public</b> | <b>Public</b>                                     |
| <b>Report to:</b>        | <b>Joint Audit &amp; Scrutiny Panel</b>           |
| <b>Date of Meeting:</b>  | <b>17<sup>th</sup> June 2014</b>                  |
| <b>Report of:</b>        | <b>Paddy Tipping Police Commissioner</b>          |
| <b>Report Author:</b>    | <b>Kevin Dennis</b>                               |
| <b>E-mail:</b>           | <b>kevin.dennis@nottinghamshire.pnn.police.uk</b> |
| <b>Other Contacts:</b>   | <b>Kevin Dennis</b>                               |
| <b>Agenda Item:</b>      | <b>11</b>   |

## **POLICE AND CRIME PLAN (2013-18) – 12 MONTH MONITORING REPORT**

### **1. PURPOSE OF THE REPORT**

- 1.1 The purpose of this report is to provide the Joint Audit & Scrutiny Panel with the Commissioner’s annual monitoring report on the progress of delivery of the Police and Crime Plan for 2013-18.
- 1.2 The report identifies success measures and an outline of the activities that have been progressing across policing and community safety. This is the second report to the Police and Crime Panel and covers the time period 1 April – 31<sup>st</sup> March 2014. The 6 month report was tabled at the Panel’s meeting on 16<sup>th</sup> December 2013.<sup>a</sup>

### **2. RECOMMENDATIONS**

- 2.1 That the Meeting discuss and note the progress made.
- 2.2 That the Meeting scrutinises performance against the strategic priority themes and activities set out in the Police and Crime Plan.
- 2.3 That Panel members identify issues for the Commissioner to take forward during the refresh of the Police and Crime Delivery Plan for 2014-18.

### **3. REASONS FOR RECOMMENDATIONS**

- 3.1 The Police Reform and Social Responsibility (PR&SR) Act 2011 places a statutory duty on the Commissioner to publish a Police and Crime Plan for their policing area. Section 5(1) of the PR&SR Act 2011 requires the Commissioner to ‘issue a Police and Crime Plan within the financial year in which each ordinary election is

<sup>a</sup> [POLICE AND CRIME PLAN \(2013-18\) – 6 MONTH MONITORING REPORT \(Dec 2013\)](#)

held'. For the first Police and Crime Plan this meant no later than 31st March 2013.<sup>b</sup>

- 3.2 This annual monitoring report provides an overview of the delivery of the actions against the Commissioner's pledges, seven strategic priority themes, activities, performance and commissioning of grants.

#### **4. Summary of Key Points**

- 4.1 Since taking up the new role of Commissioner on the 22 November 2012, the Commissioner and his Deputy Commissioner have worked closely with the Force, partners, stakeholders and the public to create a Police and Crime Plan (the Plan)<sup>c</sup> which reflects the views and interests of everyone living and working in Nottingham and Nottinghamshire.
- 4.2 In February 2014 Panel members were presented with the Commissioner's draft Police and Crime Plan refreshed for 2014-18. Consultation and feedback has now concluded.
- 4.3 The 2013-18 Plan came into effect on the 1 April 2013 and set out the strategic priority themes and activities of the Commissioner for policing and community safety across Nottingham and Nottinghamshire. The Plan took forward the Commissioner's Manifesto pledges and seven strategic priority themes underpinned by activities, performance measures and commissioned grants.
- 4.4 Together with producing the Plan, the Commissioner had to make some key decisions which included setting the precept and the budget for the totality of policing.<sup>d</sup> The Commissioner intends to produce his second Annual Report at the Panel's meeting in June 2014.
- 4.5 **Appendix A** provides a Table detailing the progress and achievements of the Commissioner's pledges and success toward his seven strategic themes.

#### **5. Financial Implications and Budget Provision**

- 5.1 None - this is an information report.

#### **6. Human Resources Implications**

- 6.1 None - this is an information report.

---

<sup>b</sup> [Police Reform and Social Responsibility \(PR&SR\) Act 2011](#)

<sup>c</sup> [Nottinghamshire Police and Crime Plan 2013-18](#)

<sup>d</sup> [Policing Protocol Order 2011](#)

## **7. Equality Implications**

7.1 None

## **8. Risk Management**

8.1 Risks to performance are identified in other reports.

## **9. Policy Implications and links to the Police and Crime Plan Priorities**

9.1 This report provides Members with an update on progress in respect of the Police and Crime Plan for 2013-18.

## **10. Changes in Legislation or other Legal Considerations**

10.1 None which affects the content of this report.

## **11. Details of outcome of consultation**

11.1 None.

## **12. Appendices**

A. Table detailing the progress and achievements of the Commissioner's pledges and success toward his seven strategic themes.

## **13. Background Papers (relevant for Police and Crime Panel Only)**

- Police and Crime Plan 2013-2017 (published)

For any enquiries about this report please contact:

Kevin Dennis, Chief Executive of the Nottinghamshire Office of the Police and Crime Commissioner

Kevin.dennis@nottinghamshire.pnn.police.uk  
Tel: 0115 9670999 ext 8012001